

Invitation to Tender — ITT-2026-0903

National Sensor Rollout Programme (Synthetic Sample)

Synthetic document weighted toward DELIVERY/schedule risk so the delivery specialist flags high-risk timeline and dependency clauses and the workflow escalates to human review.

1. Scope of Works

The Supplier shall design, manufacture, install, and commission 40,000 environmental sensors across 600 sites nationwide, including civil works, connectivity, and integration.

2. Critical Delivery Deadline

The full programme must be live across all 600 sites within thirty (30) calendar days of contract signature. Time is of the essence in every respect.

3. No Extension of Time

No extension of time shall be granted for any cause whatsoever, including force majeure, severe weather, pandemics, industrial action, supply-chain failure, third-party integration delays, permitting delays, or Company-caused delays.

4. Dependency Risk Transferred

The Supplier is solely responsible for all third-party dependencies — power, telecoms, landlord access, and legacy system availability — and bears all delay risk even where the dependency is controlled by the Company or a Company nominee.

5. Liquidated Damages for Delay

Any delay, regardless of cause, incurs liquidated damages of GBP 100,000 per site per day, with no cap and no requirement for the Company to demonstrate loss.

6. Acceptance Testing

Acceptance requires zero defects of any severity across all 600 sites simultaneously within a single 24-hour window; any single failure restarts the entire acceptance process.

7. Concurrent Milestones

All design, manufacturing, installation, and commissioning milestones must complete in parallel; sequential delivery is not permitted and does not excuse the deadline.

8. Resource Commitment

The Supplier shall maintain dedicated 24/7 crews at every site for the full term at its own cost, irrespective of whether work is available.

9. Change at Will

The Company may relocate sites, change sensor specifications, and add sites at any time without adjusting the deadline or price.

10. Termination for Single Slip

The Company may terminate immediately and recover all costs if any single site misses any interim date by even one hour.